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laws OF MalaYsIa

act 746

cOnstructIOn IndustrY paYMent
and adjudIcatIOn act 2012

An Act to facilitate regular and timely payment, to provide a 
mechanism for speedy dispute resolution through adjudication, to 
provide remedies for the recovery of payment in the construction 
industry and to provide for connected and incidental matters.

 [ ]

enacted by the Parliament of Malaysia as follows:

Part i

PRELiMiNARY

short title and commencement

1. (1) This Act may be cited as the construction industry Payment 
and Adjudication Act 2012.

 (2) This Act comes into operation on a date to be appointed 
by the Minister by notification in the Gazette.

application

2. This Act applies to every construction contract made in writing 
relating to construction work carried out wholly or partly within 
the territory of Malaysia including a construction contract entered 
into by the Government.
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non-application

3. This Act does not apply to a construction contract entered 
into by a natural person for any construction work in respect of 
any building which is less than four storeys high and which is 
wholly intended for his occupation.

Interpretation

4. in this Act, unless the context otherwise requires—

 “adjudication decision” means the decision made by an adjudicator 
under subsection 12(2);

 “adjudication proceedings” means the process of adjudication 
under this Act;

 “adjudicator” means an individual appointed to adjudicate a 
dispute under this Act;

 “claimant” means an aggrieved party in a construction contract 
who initiates adjudication proceedings;

 “construction consultancy contract” means a contract to carry out 
consultancy services in relation to construction work and includes 
planning and feasibility study, architectural work, engineering, 
surveying, exterior and interior decoration, landscaping and project 
management services;

 “construction contract” means a construction work contract or 
construction consultancy contract;

 “construction work” means the construction, extension, 
installation, repair, maintenance, renewal, removal, renovation, 
alteration, dismantling, or demolition of—

 (a) any building, erection, edifice, structure, wall, fence or 
chimney, whether constructed wholly or partly above or 
below ground level;

 (b) any road, harbour works, railway, cableway, canal or 
aerodrome;

 (c) any drainage, irrigation or river control work;
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 (d) any electrical, mechanical, water, gas, oil, petrochemical 
or telecommunication work; or

 (e) any bridge, viaduct, dam, reservoir, earthworks, pipeline, 
sewer, aqueduct, culvert, drive, shaft, tunnel or reclamation 
work,

and includes—

 (A) any work which forms an integral part of, or are preparatory 
to or temporary for the works described in paragraphs 
(a) to (e), including site clearance, soil investigation 
and improvement, earth-moving, excavation, laying of 
foundation, site restoration and landscaping; and

 (B) procurement of construction materials, equipment or 
workers, as necessarily required for any works described 
in paragraphs (a) to (e);

 “construction work contract” means a contract to carry out 
construction work;

 “contract administrator” means an architect, engineer, 
superintending officer or other person howsoever designated who 
administers a construction contract;

 “Government” means the Federal Government or the state 
Government;

 “High court” means the High court in Malaya or the High 
court in sabah and sarawak, as the case may require;

 “KLRcA” means the Kuala Lumpur Regional centre for 
Arbitration;

 “Minister” means the Minister charged with the responsibility 
for works;

 “non-paying party” means a party against whom a payment 
claim is made pursuant to a construction contract;

 “payment” means a payment for work done or services rendered 
under the express terms of a construction contract;
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 “principal” means a party who has contracted with and is liable 
to make payment to another party where that other party has in 
turn contracted with and is liable to make payment to a further 
person in a chain of construction contracts;

 “respondent” means the person on whom the notice of adjudication 
and adjudication claim has been served;

 “site” means the place where the construction work is affixed 
whether on-shore or off-shore;

 “unpaid party” means a party who claims payment of a sum 
which has not been paid in whole or in part under a construction 
contract;

 “working day” means a calendar day but exclude weekends 
and public holidays applicable at the state or Federal Territory 
where the site is located.

Part ii

ADJUDicATiON OF PAYMENT DisPUTEs

payment claim

5. (1) An unpaid party may serve a payment claim on a non-
paying party for payment pursuant to a construction contract.

 (2) The payment claim shall  be in writing and shall 
include—

 (a) the amount claimed and due date for payment of the 
amount claimed;

 (b) details to identify the cause of action including the 
provision in the construction contract to which the 
payment relates;

 (c) description of the work or services to which the payment 
relates; and

 (d) a statement that it is made under this Act.
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payment response

6. (1) A non-paying party who admits to the payment claim 
served on him shall serve a payment response on the unpaid 
party together with the whole amount claimed or any amount as 
admitted by him.

 (2) A non-paying party who disputes the amount claimed in 
the payment claim, either wholly or partly, shall serve a payment 
response in writing on the unpaid party stating the amount disputed 
and the reason for the dispute.

 (3) A payment response issued under subsection (1) or (2) 
shall be served on the unpaid party within ten working days of 
the receipt of the payment claim.

 (4) A non-paying party who fails to respond to a payment 
claim in the manner provided under this section is deemed to 
have disputed the entire payment claim.

right to refer dispute to adjudication

7. (1) An unpaid party or a non-paying party may refer a 
dispute arising from a payment claim made under section 5 to 
adjudication.

 (2) The right to refer a dispute to adjudication shall only 
be exercised after the expiry of the period to serve a payment 
response as specified under subsection 6(3).

 (3) A dispute referred to adjudication under this Act is subject 
to the Limitation Act 1953 [Act 254], sabah Limitation Ordinance 
[Cap. 72] or sarawak Limitation Ordinance [Cap. 49] as the case 
may be.

Initiation of adjudication

8. (1) A claimant may initiate adjudication proceedings by 
serving a written notice of adjudication containing the nature and 
description of the dispute and the remedy sought together with 
any supporting document on the respondent.
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 (2) Upon receipt by the respondent of the notice of adjudication, 
an adjudicator shall be appointed in the manner described in 
section 21.

 (3) A party to the adjudication proceedings may represent 
himself or be represented by any representative appointed by the 
party.

adjudication claim

9. (1) The claimant shall, within ten working days from the 
receipt of the acceptance of appointment by the adjudicator 
under subsection 22(2) or 23(2), serve a written adjudication 
claim containing the nature and description of the dispute and 
the remedy sought together with any supporting document on the 
respondent.

 (2) The claimant shall provide the adjudicator with a copy of 
the adjudication claim together with any supporting document 
within the time specified under subsection (1).

adjudication response

10. (1) The respondent shall, within ten working days from the 
receipt of the adjudication claim under subsection 9(1), serve a 
written adjudication response which shall answer the adjudication 
claim together with any supporting document on the claimant.

 (2) The respondent shall provide the adjudicator with a copy of 
the adjudication response together with any supporting document 
within the time specified under subsection (1).

 (3) if the respondent fails to serve any adjudication response, 
the claimant may proceed with the adjudication after the expiry 
of the time specified under subsection (1).

adjudication reply

11. (1) The claimant may, within five working days from the 
receipt of the adjudication response, serve a written reply to the 
adjudication response together with any supporting document on 
the respondent.
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 (2) The claimant shall provide the adjudicator with a copy of 
the adjudication reply together with any supporting document 
within the time specified under subsection (1).

adjudication and decision

12. (1) The adjudicator shall conduct the adjudication in the 
manner as the adjudicator considers appropriate within the powers 
provided under section 25.

 (2) subject to subsection 19(5), the adjudicator shall decide 
the dispute and deliver the adjudication decision within—

 (a) forty-five working days from the service of the adjudication 
response or reply to the adjudication response, whichever 
is later;

 (b) forty-five working days from the expiry of the period 
prescribed for the service of the adjudication response 
if no adjudication response is received; or

 (c) such further time as agreed to by the parties.

 (3) An adjudication decision which is not made within the 
period specified in subsection (2) is void.

 (4) The adjudication decision shall be made in writing and 
shall contain reasons for such decision unless the requirement 
for reasons is dispensed with by the parties.

 (5) The adjudication decision shall also determine the adjudicated 
amount and the time and manner the adjudicated amount is 
payable.

 (6) The adjudicator shall serve a copy of the adjudication 
decision, including any corrected adjudication decision made under 
subsection (7), on the parties and the Director of the KLRcA.

 (7) The adjudicator may at any time correct any computational 
or typographical error on the adjudicator’s own initiative or at 
the request of any party.
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 (8) The enforcement of the adjudication decision shall not be 
affected in any way by a request for correction under subsection (7) 
and any correction made is deemed to take effect from the date 
of the original adjudication decision.

 (9) The Evidence Act 1950 [Act 56] shall not apply to adjudication 
proceedings under this Act.

effect of adjudication decision

13. The adjudication decision is binding unless—

 (a) it is set aside by the High court on any of the grounds 
referred to in section 15;

 (b) the subject matter of the decision is settled by a written 
agreement between the parties; or

 (c) the dispute is finally decided by arbitration or the 
court.

consolidation of adjudication proceedings

14. if two or more adjudication proceedings in respect of the same 
subject matter are being adjudicated before the same adjudicator, 
the adjudicator may, with the consent of all the parties to the 
adjudication proceedings, consolidate and adjudicate the matters 
in the same proceedings.

Improperly procured adjudication decision

15. An aggrieved party may apply to the High court to set 
aside an adjudication decision on one or more of the following 
grounds:

 (a) the adjudication decision was improperly procured through 
fraud or bribery;

 (b) there has been a denial of natural justice;

 (c) the adjudicator has not acted independently or impartially; 
or

 (d) the adjudicator has acted in excess of his jurisdiction.
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stay of adjudication decision

16. (1) A party may apply to the High court for a stay of an 
adjudication decision in the following circumstances:

 (a) an application to set aside the adjudication decision under 
section 15 has been made; or

 (b) the subject matter of the adjudication decision is pending 
final determination by arbitration or the court.

 (2) The High court may grant a stay of the adjudication decision 
or order the adjudicated amount or part of it to be deposited with 
the Director of the KLRcA or make any other order as it thinks 
fit.

withdrawal  and recommencement  o f  adjudicat ion 
proceedings

17. (1) A claimant may at any time withdraw an adjudication claim 
by serving a notice of withdrawal in writing on the respondent 
and the adjudicator.

 (2) The claimant shall bear the costs arising out of the withdrawal 
of the adjudication proceedings unless the adjudicator orders 
otherwise.

 (3) The claimant who has withdrawn the adjudication claim 
is free to recommence adjudication on the same subject matter 
by serving a new notice of adjudication in accordance with  
section 8.

 (4) if an adjudicator dies, resigns or is unable through illness 
or any other cause to complete the adjudication proceedings—

 (a) the adjudication proceedings come to an end and the 
parties are free to recommence adjudication proceedings 
afresh; or

 (b) the adjudication proceedings may be continued by a new 
adjudicator appointed by the parties and the adjudication 
proceedings shall continue as if there is no change of 
adjudicator.
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costs of adjudication proceedings

18. (1) The adjudicator, in making the adjudication decision in 
relation to costs of the adjudication proceedings shall order the 
costs to follow the event and shall fix the quantum of costs to 
be paid.

 (2) subsection (1) shall prevail over any agreement made 
by the parties prior to the commencement of the adjudication 
proceedings by which one party agrees to pay the other party’s 
costs or bear the adjudicator’s fees and expenses.

adjudicator’s fees and expenses, etc.

19. (1) The parties and the adjudicator shall be free to agree on 
the terms of appointment of the adjudicator and the fees to be 
paid to the adjudicator.

 (2) if the parties and the adjudicator fail to agree on the terms 
of appointment and the fees of the adjudicator, the KLrCa’s 
standard terms of appointment and fees for adjudicators shall 
apply.

 (3) The parties to the adjudication are jointly and severally liable 
to pay the adjudicator’s fees and expenses and the adjudicator 
may recover the fees and expenses due as a debt.

 (4) The parties shall contribute and deposit with the Director 
of the KLRcA a reasonable proportion of the fees in equal share 
as directed by the adjudicator in advance as security.

 (5) Before releasing the adjudication decision to the parties, 
the adjudicator may require full payment of the fees and expenses 
to be deposited with the Director of the KLRcA.

 (6) An adjudicator is not entitled to any fees or expenses 
relating to the adjudication if the adjudicator fails to decide the 
dispute within the period specified under subsection 12(2) except 
when the delay in the delivery of the decision is due to the failure 
of the parties to deposit the full payment of the adjudicator’s 
fees and expenses with the Director of the KLRcA under  
subsection (5).
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confidentiality of adjudication

20. The adjudicator and any party to the dispute shall not disclose 
any statement, admission or document made or produced for the 
purposes of adjudication to another person except—

 (a) with the consent of the other party;

 (b) to the extent that the information is already in the public 
domain;

 (c) to the extent that disclosure is necessary for the purposes 
of the enforcement of the adjudication decision or any 
proceedings in arbitration or the court; or

 (d) to the extent that disclosure is required for any purpose 
under this Act or otherwise required in any written 
law.

Part iii

ADJUDicATOR

appointment of adjudicator

21. An adjudicator may be appointed in the following manner:

 (a) by agreement of the parties in dispute within ten working 
days from the service of the notice of adjudication by 
the claimant; or

 (b) by the Director of the KLRcA—

 (i) upon the request of either party in dispute if 
there is no agreement of the parties under  
paragraph (a); or

 (ii) upon the request of the parties in dispute.

appointment of adjudicator by parties

22. (1) The claimant shall notify the adjudicator to be appointed 
under paragraph 21(a) in writing and provide him with a copy 
of the notice of adjudication.
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 (2) The adjudicator shall propose and negotiate his terms 
of appointment including fees chargeable with the parties and 
shall within ten working days from the date he was notified 
of his appointment, indicate his acceptance and terms of his 
appointment.

 (3) if the adjudicator rejects his appointment or fails to indicate 
his acceptance of the appointment within the period specified 
in subsection (2), the parties may proceed to appoint another 
adjudicator in the manner provided under section 21.

appointment of adjudicator by director of the klrca

23. (1) The Director of the KLRcA shall appoint an adjudicator 
under paragraph 21(b) within five working days upon receipt 
of a request and shall notify the parties and the adjudicator in 
writing.

 (2) The adjudicator shall propose and negotiate his terms 
of appointment including fees chargeable with the parties and 
shall within ten working days from the date he was notified 
of his appointment, indicate his acceptance and terms of his 
appointment.

 (3) if the adjudicator rejects his appointment or fails to indicate 
his acceptance of the appointment within the period specified in 
subsection (2)—

 (a) the parties may agree to appoint another adjudicator in 
the manner provided under paragraph 21(a); or

 (b) the Director of the KLRcA may proceed to appoint 
another adjudicator in the manner provided under  
paragraph 21(b).

duties and obligations of the adjudicator

24. The adjudicator shall at the time of the acceptance of 
appointment as an adjudicator make a declaration in writing 
that—

 (a) there is no conflict of interest in respect of his 
appointment;
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 (b) he shall act independently, impartially and in a timely 
manner and avoid incurring unnecessary expense;

 (c) he shall comply with the principles of natural justice; 
and

 (d) there are no circumstances likely to give rise to 
justifiable doubts as to the adjudicator’s impartiality 
and independence.

powers of the adjudicator

25. The adjudicator shall have the powers to—

 (a) establish the procedures in conducting the adjudication 
proceedings including limiting the submission of documents 
by the parties;

 (b) order the discovery and production of documents;

 (c) set deadlines for the production of documents;

 (d) draw on his own knowledge and expertise;

 (e) appoint independent experts to inquire and report on 
specific matters with the consent of the parties;

 (f) call for meetings with the parties;

 (g) conduct any hearing and limiting the hearing time;

 (h) carry out inspection of the site, work, material or goods 
relating to the dispute including opening up any work 
done;

 (i) inquisitorially take the initiative to ascertain the facts and 
the law required for the decision;

 (j) issue any direction as may be necessary or expedient;

 (k) order interrogatories to be answered;

 (l) order that any evidence be given on oath;

 (m) review and revise any certificate issued or to be issued 
pursuant to a construction work contract, decision, 
instruction, opinion or valuation of the parties or contract 
administrator relevant to the dispute;
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 (n) decide or declare on any matter notwithstanding no 
certificate has been issued in respect of the matter;

 (o) award financing costs and interest; and

 (p) extend any time limit imposed on the parties under this 
Act as reasonably required.

power of adjudicator not affected by non-compliance

26. (1) subject to subsection (2), the non-compliance by the 
parties with the provisions of this Act whether in respect of time 
limit, form or content or in any other respect shall be treated as an 
irregularity and shall not invalidate the power of the adjudicator 
to adjudicate the dispute nor nullify the adjudication proceedings 
or adjudication decision.

 (2) The adjudicator may on the ground that there has been 
non-compliance in respect of the adjudication proceedings or 
document produced in the adjudication proceedings—

 (a) set aside either wholly or partly the adjudication 
proceedings;

 (b) make any order dealing with the adjudication proceedings 
as the adjudicator deems fit; or

 (c) allow amendment to be made to the document produced 
in the adjudication proceedings.

jurisdiction of adjudicator

27. (1) subject to subsection (2), the adjudicator’s jurisdiction 
in relation to any dispute is limited to the matter referred to 
adjudication by the parties pursuant to sections 5 and 6.

 (2) The parties to adjudication may at any time by agreement 
in writing extend the jurisdiction of the adjudicator to decide 
on any other matter not referred to the adjudicator pursuant to 
sections 5 and 6.
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 (3) Notwithstanding a jurisdictional challenge, the adjudicator 
may in his discretion proceed and complete the adjudication 
proceedings without prejudice to the rights of any party to apply 
to set aside the adjudication decision under section 15 or to 
oppose the application to enforce the adjudication decision under 
subsection 28(1).

Part iV

ENFORcEMENT OF ADJUDicATiON DEcisiON

enforcement of adjudication decision as judgment

28. (1) A party may enforce an adjudication decision by applying 
to the High court for an order to enforce the adjudication decision 
as if it is a judgment or order of the High court.

 (2) The High court may make an order in respect of the 
adjudication decision either wholly or partly and may make an 
order in respect of interest on the adjudicated amount payable.

 (3) The order made under subsection (2) may be executed in 
accordance with the rules on execution of the orders or judgment 
of the High court.

suspension or reduction of rate of progress of performance

29. (1) A party may suspend performance or reduce the rate of 
progress of performance of any construction work or construction 
consultancy services under a construction contract if the adjudicated 
amount pursuant to an adjudication decision has not been paid 
wholly or partly after receipt of the adjudicated decision under 
subsection 12(6).

 (2) The party intending to suspend the performance or reduce 
the rate of progress of performance under subsection (1) shall 
give written notice of intention to suspend performance or reduce 
the rate of progress of performance to the other party if the 
adjudicated amount is not paid within fourteen calendar days 
from the date of receipt of the notice.
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 (3) The party intending to suspend the performance or reduce 
the rate of progress of performance under subsection (1) shall 
have the right to suspend performance or reduce the rate of 
progress of performance of any construction work or construction 
consultancy services under a construction contract upon the expiry 
of fourteen calendar days of the service of the notice given under  
subsection (2).

 (4) The party who exercises his right under subsection (3)—

 (a) is not in breach of contract;

 (b) is entitled to a fair and reasonable extension of time to 
complete his obligations under the contract;

 (c) is entitled to recover any loss and expenses incurred as 
a result of the suspension or reduction in the rate of 
progress of performance from the other party; and

 (d) shall resume performance or the rate of progress of 
performance of the construction work or construction 
consultancy services under a construction contract in 
accordance with the contract within ten working days 
after having been paid the adjudicated amount or an 
amount as may be determined by arbitration or the court 
pursuant to subsection 37(1).

direct payment from principal

30. (1) if a party against whom an adjudication decision was 
made fails to make payment of the adjudicated amount, the party 
who obtained the adjudication decision in his favour may make 
a written request for payment of the adjudicated amount direct 
from the principal of the party against whom the adjudication 
decision is made.

 (2) Upon receipt of the written request under subsection (1), 
the principal shall serve a notice in writing on the party against 
whom the adjudication decision was made to show proof of 
payment and to state that direct payment would be made after 
the expiry of ten working days of the service of the notice.

 (3) in the absence of proof of payment requested under 
subsection (2), the principal shall pay the adjudicated amount to 
the party who obtained the adjudication decision in his favour.
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 (4) The principal may recover the amount paid under  
subsection (3) as a debt or set off the same from any money 
due or payable by the principal to the party against whom the 
adjudication decision was made.

 (5) This section shall only be invoked if money is due or 
payable by the principal to the party against whom the adjudication 
decision was made at the time of the receipt of the request under 
subsection (1).

concurrent exercise of remedies

31. (1) Unless a stay is granted under section 16, a party who 
obtained an adjudication decision in his favour may exercise any 
or all of the remedies provided in this Act concurrently to enforce 
the adjudication decision.

 (2) The remedies provided by this Act are without prejudice to 
other rights and remedies available in the construction contract 
or any written law, including any penalty provided under any 
written law.

Part V

ADJUDicATiON AUTHORiTY

Functions of klrca

32. The KLRcA shall be the adjudication authority and shall be 
responsible for the following:

 (a) setting of competency standard and criteria of an 
adjudicator;

 (b) determination of the standard terms of appointment 
of an adjudicator and fees for the services of an 
adjudicator;

 (c) administrative support for the conduct of adjudication 
under this Act; and

 (d) any functions as may be required for the efficient conduct 
of adjudication under this Act.
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policy directions

33. (1) in carrying out its functions under section 32, the KLRcA 
shall obtain policy directions from the Minister charged with the 
responsibility for legal affairs.

 (2) The Minister charged with the responsibility for legal affairs 
shall consult the Minister before making any policy directions 
on the functions of the KLRcA under section 32.

Part Vi

GENERAL

Immunity of adjudicator and klrca

34. (1) No action or suit shall be instituted or maintained in any 
court against an adjudicator or the KLRcA or its officers for any 
act or omission done in good faith in the performance of his or 
its functions under this Act.

 (2) An adjudicator who has adjudicated a dispute under this 
Act cannot be compelled to give evidence in any arbitration or 
court proceedings in connection with the dispute that he has 
adjudicated.

prohibition of conditional payment

35. (1) Any conditional payment provision in a construction 
contract in relation to payment under the construction contract 
is void.

 (2) For the purposes of this section, it is a conditional payment 
provision when—

 (a) the obligation of one party to make payment is conditional 
upon that party having received payment from a third 
party; or

 (b) the obligation of one party to make payment is conditional 
upon the availability of funds or drawdown of financing 
facilities of that party.
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default provisions in the absence of terms of payment

36. (1) Unless otherwise agreed by the parties, a party who has 
agreed to carry out construction work or provide construction 
consultancy services under a construction contract has the right 
to progress payment at a value calculated by reference to—

 (a) the contract price for the construction work or construction 
consultancy services;

 (b) any other rate specified in the construction contract;

 (c) any variation agreed to by the parties to the construction 
contract by which the contract price or any other rate 
specified in the construction contract is to be adjusted; 
and

 (d) the estimated reasonable cost of rectifying any defect or 
correcting any non-conformance or the diminution in the 
value of the construction work or construction consultancy 
services performed, whichever is more reasonable.

 (2) in the absence of any of the matters referred to in  
paragraphs (1)(a) to (d), reference shall be made to—

 (a) the fees prescribed by the relevant regulatory board under 
any written law; or

 (b) if there are no prescribed fees referred to in paragraph 
(a), the fair and reasonable prices or rates prevailing in 
the construction industry at the time of the carrying out 
of the construction work or the construction consultancy 
services.

 (3) The frequency of progress payment is—

 (a) monthly, for construction work and construction consultancy 
services; and

 (b) upon the delivery of supply, for the supply of construction 
materials, equipment or workers in connection with a 
construction contract.

 (4) The due date for payment under subsection (3) is thirty 
calendar days from the receipt of the invoice.
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relationship between adjudication and other dispute resolution 
process

37. (1) A dispute in respect of payment under a construction 
contract may be referred concurrently to adjudication, arbitration 
or the court.

 (2) subject to subsection (3), a reference to arbitration or the 
court in respect of a dispute which is being adjudicated shall 
not bring the adjudication proceedings to an end nor affect the 
adjudication proceedings.

 (3) An adjudication proceeding is terminated if the dispute 
being adjudicated is settled by agreement in writing between the 
parties or decided by arbitration or the court.

Part Vii

MiscELLANEOUs

service of notices and documents

38. service of a notice or any other document under this Act 
shall be effected on the party to be served—

 (a) by delivering the notice or document personally to the 
party;

 (b) by leaving the notice or document at the usual place of 
business of the party during the normal business hours 
of that party;

 (c) by sending the notice or document to the usual or last-
known place of business of the party by registered post; 
or

 (d) by any other means as agreed in writing by the parties.

regulations

39. The Minister may, upon considering the recommendation of 
the KLRcA, make regulations as may be expedient or necessary 
for giving full effect or the better carrying out of the provisions 
of this Act.
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exemption

40. The Minister may, upon considering the recommendation of 
the KLRcA, by order published in the Gazette, exempt—

 (a) any person or class of persons; or

 (b) any contract, matter or transaction or any class thereof,

from all or any of the provisions of this Act, subject to such 
terms and conditions as may be prescribed.

savings

41. Nothing in this Act shall affect any proceedings relating to 
any payment dispute under a construction contract which had 
been commenced in any court or arbitration before the coming 
into operation of this Act.

  

DICETAK OLEH
PERCETAKAN NASIONAL MALAYSIA BERHAD,
KUALA LUMPUR
BAGI PIHAK DAN DENGAN PERINTAH KERAJAAN MALAYSIA
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